Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	01 November 2026
Team ID	
Project Name	Health360: Comprehensive Healthcare Risk & Disease Analysis
Maximum Marks	8 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Collection & Extraction	USN-1	Download the smart healthcare dataset (CSV).	2	High	
Sprint-1		USN-2	Load the dataset into Tableau through a data connection.	2	High	
Sprint-1	Data Preparation	USN-3	Prepare the data for visualization: check missing values and duplicates and create calculated fields.	5	High	
Sprint-1	Data Visualization	USN-4	Build 9 unique visualizations (KPI cards, bar, grouped bar, donut, pie, heat map, stacked bar).	8	High	
Sprint-2	Dashboard	USN-5	Design a responsive dashboard with KPI cards, charts and filters.	5	High	

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-2	Story	USN-6	Create a data story with one scene per chart.	5	Medium	
Sprint-2	Performance Testing	USN-7	Verify the amount of data rendered (5,000 rows).	1	Medium	
Sprint-2		USN-8	Check utilization of data filters.	2	Medium	
Sprint-2		USN-9	Document the calculation fields used.	2	Medium	
Sprint-2		USN-10	Count the visualizations and graphs.	1	Medium	
Sprint-3	Web Integration	USN-11	Publish the dashboard and story to Tableau Public.	2	High	
Sprint-3		USN-12	Embed the dashboard and story in a Flask web app.	5	High	
Sprint-3	Project Demonstration & Documentation	USN-13	Record the end-to-end explanation video.	3	High	
Sprint-3		USN-14	Write the step-by-step project documentation.	3	High	

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	17	2 Days	28 Oct 2026	29 Oct 2026	17	29 Oct 2026
Sprint-2	16	2 Days	30 Oct 2026	31 Oct 2026	16	31 Oct 2026
Sprint-3	13	2 Days	01 Nov 2026	02 Nov 2026		

Velocity:


Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{sprint\ duration}{velocity} = \frac{20}{10} = 2$$

Health360 velocity: Sprint-1 completed 17 story points in 2 days and Sprint-2 completed 16 story points in 2 days. Average velocity (AV) = completed story points / days = (17 + 16) / 4 = 8.25 story points per day. At this rate, the 13 points planned for Sprint-3 fit in 2 days.

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.



https://www.visual-paradigm.com/scrum/scrum-burndown-chart/
https://www.atlassian.com/agile/tutorials/burndown-charts

Reference:

https://www.atlassian.com/agile/project-management
https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software
https://www.atlassian.com/agile/tutorials/epics
https://www.atlassian.com/agile/tutorials/sprints
https://www.atlassian.com/agile/project-management/estimation
https://www.atlassian.com/agile/tutorials/burndown-charts