Communication

Date	01 November 2026
Team ID	
Project Name	Health360: Comprehensive Healthcare Risk & Disease Analysis
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used during the project, including how updates, issues and feedback were managed. Health360 is an individual project, so communication was between the student and the mentor.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Daily progress check	Daily	SkillWallet Workspace and Kanban board	Student	Track story status (To Do, In Progress, Done)
2	Progress Update	Weekly	SkillWallet project progress	Student, Mentor	Share completed epics and percentage progress
3	Issue / Bug Discussion	As Needed	SkillWallet and online documentation	Student, Mentor	Resolve problems with Tableau layout, Flask embedding and styling
4	Stakeholder Review	Bi-Weekly	Demo and GitHub links on SkillWallet	Student, Mentor	Mentor reviews and evaluates the project
5	Final Demo Rehearsal	Once	Screen-recording tool	Student	Practise the 5 to 7 minute end-to-end explanation
6	Documentation Hand-off	Once	Google Drive and SkillWallet	Student, Mentor	Submit the report and phase documents

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	The embedded Tableau dashboard showed only the top part inside the Flask page.	Set an explicit height and width for the embedded dashboard in the page style sheet.
2	The web page appeared without styling because the style sheet was not found.	Placed style.css inside the static folder and hard-refreshed the browser.
3	Part of a legend label ("Heart Disease") was cut off in the embedded dashboard.	Adjusted the width of the dashboard section until the label was fully visible.
4	Calculated fields had to be recreated when switching to the original dataset.	Created the three calculated fields in Tableau and replaced the data source on the existing sheets.